

Invested in America

T+1 Foreign Exchange Considerations Discussion





SIFMA, ICI, DTCC, and Deloitte identified a number of impacts across technology and operations that will require changes:

Discussion Topic	Process / Technology	Difficulty / Complexity	Timing	Breadth of Impact	Dependencies	Costs / Benefits	T+1 Impact Rating	
Coordinated processing timeline								
Inst. trade allocations / affirmation								
Errors / fails								
External documentation (e.g., 10b-10s)								
Prime brokerage								
Securities lending								
Impacts on derivatives markets								
Testing and migration (e.g., timelines)								
Time compression on cycles								
Global considerations								
Batch cycle timing								
Migration to trade date matching								
Regulatory rule sets								
Settlement netting								
Funding								
Retail funding acceleration								
ETF creation / redemption								
Corporation actions (dividends)								
Trade systems and reference data								
Liquidity / collateral								
Forex (FX)								
Dematerialization of physicals								
Standard settlement instructions								
Mandated match to settle								



T+1 Global settlement implications and FX markets – Key Recommendations

- Promote and socialize new T+1 settlement trade processing timelines in the U.S. and among international investors to reduce settlement issues, including Foreign Exchange (FX) conversion transactions and allocations
- Request that wholesale FX market participants conduct their own analysis related to their internal operating models and present-day global practices to identify changes and enhancements that would need to be implemented in order to facilitate T+1 FX where needed for U.S. T+1 settlement.

High Level Transition Timeline



While two years seems like a long time, the transition from T+3 to T+2 took the industry 30 months. Currently, the SEC has proposed no later than March 31, 2024. The industry will provide comment to the SEC that it anticipates a transition date of May 24, 2024.

2022								2023											2024							
March	April	Мау	June	July	August	September	October	November	December	January	February	March	April	Мау	June	July	August	September	October	November	December	January	February	March	April	Мау
Firm Im	nplement	ation Pl	aybook																							
	Impact Analysis, Book of work, Budgets																									
												D	esign, D	evelopm	ent, Buil	d										
														Testing a	and Rem	ediation	1									
nt								Test Design/Cases/Test Environment																		
																Tes	t Execut	ion								
							Vendor Platform Solutions																			
									Industry Testing																	
																								Go	Live	*